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The Acquisition Workforce 
 

A highly competent workforce is essential to support the needs of the warfighter. The 
acquisition workforce must meet those needs through customer-focused development, 
integration, acquisition, fielding, and sustainment now and in the future. This involves 
building a highly competent Acquisition and Technology Workforce (A&TWF) that 
influences the acquisition process through innovative and broad-spectrum planning and 
programming, and influences the products of that process to ensure they meet customer 
needs. 
 

There are a large number of people and organizations within the Defense acquisition 
community. These organizations will be addressed throughout the course. Understanding 
the roles and missions of the acquisition community will enhance your understanding of 
the acquisition process. 
 

Links have been inserted throughout the text to enable you to quickly access 
definitions. It will help if you first click on the View portion of the toolbar, select 
Toolbars, and then select Web. To access a link or definition, move the cursor over the 
underlined expression, press and hold the Control key as you click the left mouse button. 
You will note that a green arrow appears on the far left of the Web toolbar. After you 
have accessed and read the definition of a term, you may click on the green arrow to 
return to the exact place in your text from where you accessed the hyperlink. This feature 
is being incorporated into other readings 
 

Learning Objectives 
 

1. Describe the roles of the people and principal organizations involved in the Army 
acquisition process. 

2. Specify which milestone review body typically oversees each acquisition 
category. 

3. List the differences among program, project and product managers. 
4. Recognize how DOD implements the Defense Acquisition Workforce 

Improvement Act (DAWIA). 
5. Recognize the working provisions of the DAWIA.  
6. Recognize how the DAWIA applies to you as a defense acquisition professional. 
7. Recognize acquisition positions, acquisition career fields, and the difference 

between acquisition positions and critical acquisition positions. 
8. Recognize the three levels of certification available in all career fields and the 

need to petition the Directors of Acquisition Career Management (DACMs) for 
certification recognition. 

9. Recognize the qualifications of the Acquisition Corps. 
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People and Acquisition Organizations 

 

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of DefenseSecretary of Defense

Chairman, JCSChairman, JCS

Vice Chairman, JCSVice Chairman, JCS

Director, OTEDirector, OTE Secretary 
of the 
Army

Secretary 
of the 
Army

Assistant Secretary for 
Acquisition, Logistics 
and Technology (AAE)

Assistant Secretary for 
Acquisition, Logistics 
and Technology (AAE)

Chief of Staff, ArmyChief of Staff, Army

Vice CSAVice CSA

Top-level (partial) organization of Defense acquisition

Details of Army acquisition organizations
will be presented in subsequent charts

Operational Test and EvaluationOTE
Joint Chiefs of StaffJCS
Defense Acquisition ExecutiveDAE
Chief of Staff, ArmyCSA
Army Acquisition ExecutiveAAE

 
 
 This chart shows the top Department of Defense (DoD) level acquisition-related 
organizations and the relationship to the Army acquisition organizational structure. 
 

The Secretary of Defense 
 

The Secretary of Defense is the principal defense policy 
adviser to the President and is responsible for the 
formulation of general defense policy and policy related to 
all matters of direct concern to the Department of Defense, 
and for the execution of approved policy. Under the 
direction of the President, the Secretary exercises authority, 
direction and control over the Department of Defense.  The 
Secretary of Defense is responsible for establishing policies 
and procedures for the effective management (including 
accession, education, training, and career development) of 
persons serving in acquisition positions in the DoD. 
 
 
 

 
The Honorable 

Donald H. Rumsfeld 
Secretary of Defense 
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The Chairman of the Joint Chiefs of Staff (CJCS) 

 
 The Chairman of the Joint Chiefs of Staff (CJCS) 
serves as the principal military advisor to the President, the 
Secretary of Defense, and the National Security Council. 

 
 

 
The Vice Chairman of the Joint Chiefs of Staff (VCJCS) 

 
 
The Vice Chairman of the Joint Chiefs of Staff (VCJCS), 

assisted by the Joint requirements Oversight Council 
(JROC), will oversee the requirements generation system in 
accordance with policies and procedures contained in this 
instruction to ensure the responsibilities of the Chairman 
under title 10, U.S. Code, are fulfilled. Additionally, the 
VCJCS serves as the Vice Chairman of the Defense 
Acquisition Board (DAB), as a member of the National 
Security Council Deputies Committee and the Nuclear 
Weapons Council. In addition, he acts for the Chairman in 
all aspects of the Planning, Programming and Budgeting 
System to include participating in meetings of the Defense 
Resources Board. 
 

General Richard B. Myers 
Chairman of the Joint 

Chiefs of Staff 
 

 
General Peter Pace 

Vice Chairman of the 
Joint Chiefs of Staff 

 

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of Defense

Chairman, JCS

Vice Chairman, JCS

Director, OTE Secretary 
of the 
Army

Assistant Secretary for 
Acquisition, Logistics 
and Technology (AAE)

Chief of Staff, Army

Vice CSA

Top-level (partial) organization of Defense acquisition
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The Director, Operational Test & Evaluation (DOT&E) 

 

 The Director, Operational Test & Evaluation (DOT&E) 
is the principal staff assistant and senior advisor to the 
Secretary of Defense on operational test and evaluation 
(OT&E) in the Department of Defense. DOT&E is 
responsible for issuing DoD OT&E policy and procedures; 

reviewing and analyzing the results of OT&E conducted for each major DoD acquisition 
program; providing independent assessments to Secretary of Defense, the Under 
Secretary of Defense for Acquisition, Technology and Logistics, and Congress making 
budgetary and financial recommendations to the Secretary of Defense regarding OT&E; 
and oversight to ensure OT&E for major DoD acquisition programs is adequate to 
confirm operational effectiveness and suitability of the defense system in combat use. 
 

The Under Secretary of Defense for Acquisition, Technology and Logistics (USD 
(AT&L)) 

 
The Under Secretary of Defense for Acquisition, 

Technology and Logistics (USD (AT&L)) is responsible 
for all matters relating to Department of Defense 
acquisition, research and development, logistics, 
advanced technology, international programs, 
environmental security, nuclear, chemical, and biological 
programs, and the industrial base. 

 
The Honorable 

Thomas P. Christie 
Director, Operational 
Test and Evaluation 

The Honorable 
E.C. “Pete” Aldridge 

Under Secretary of Defense 
for Acquisition, Technology 

and Logistics 

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of Defense

Chairman, JCS

Vice Chairman, JCS

Director, OTE Secretary 
of the 
Army

Assistant Secretary for 
Acquisition, Logistics 
and Technology (AAE)

Chief of Staff, Army

Vice CSA

Top-level (partial) organization of Defense acquisition

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of Defense

Chairman, JCS

Vice Chairman, JCS

Director, OTE Secretary 
of the 
Army

Assistant Secretary for 
Acquisition, Logistics 
and Technology (AAE)

Chief of Staff, Army

Vice CSA

Top-level (partial) organization of Defense acquisition
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The Defense Logistics Agency (DLA) 
 

The Defense Logistics Agency (DLA) is a U.S. 
Department of Defense (DoD) defense agency. The DLA 
Director reports to the Under Secretary of Defense for 
Acquisition, Technology and Logistics through the Deputy 
Under Secretary of Defense (Logistics and Materiel 
Readiness).  

 
DLA supplies the Nation’s military services and several civilian agencies with the 

critical resources they need to accomplish their worldwide missions. DLA provides wide-
ranging logistical support for peacetime and wartime operations, as well as emergency 
preparedness and humanitarian missions. 

 
Since its creation in 1961, 

DLA has grown to become a 
worldwide logistics combat 
support operation. It supplies 
almost every consumable item 
America’s military services 
need to operate, from groceries 
to jet fuel. DLA also helps dispose of materiel and equipment that is no longer needed. 

 
A network of lead centers purchase and manage a variety of supplies and services to 

include fuel, food, clothing, construction supplies, electronics, medical supplies, 
distribution and disposal reutilization services. The Defense Energy Support Center 
(DESC) located at Fort Belvoir, Virginia supplies fuels, gas and electrical power. The 
Defense Supply Center, Columbus (DSCC) located in Columbus, Ohio provides maritime 
and land weapon systems support. The Defense Supply Center, Richmond (DSCR) 
located in Richmond, Virginia provides aviation support. The Defense Supply Center, 
Philadelphia (DSCP) located in Philadelphia, Pennsylvania supplies food, clothing, 
medical, general and industrial supplies. 

 
The Defense Distribution Center (DDC) located in New Cumberland, Pennsylvania 

operates a worldwide network of 24 distribution depots that receive, store and issue 
supplies. They are strategically located to enhance rapid distribution of critical military 
items. The Defense Reutilization and Marketing Service (DRMS) located in Battle Creek, 
Michigan handles property disposal of items from vehicles and office equipment to 
scrapping of Naval ships and hazardous materials. 

 
DLA is responsible for the Document Automation and Production Service (DAPS) 

located in Mechanicsburg, Pennsylvania that provides printing services, digital 
conversion and storage of documents.  DLA is also responsible for the Defense Logistics 
Information Service located in Battle Creek, Michigan that manages and distributes 
logistics information as well as the Defense Automatic Addressing Systems Center 

 

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of Defense

Chairman, JCS

Vice Chairman, JCS

Director, OTE Secretary 
of the 
Army

DLA DCMA
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located at Wright-Patterson Air Force Base, Ohio that receives, edits, validates and routes 
logistics transactions.  
 

The Defense National Stockpile Center (DNSC) located at Fort Belvoir, Virginia 
stockpiles strategic raw materials so the United States would not be dependent on foreign 
sources in the event of war. With the changed international environment, DNSC is selling 
off its commodities and is in the process of being phased out. 

 
The Defense Contract Management Agency (DCMA) 

 
The Defense Contract Management Agency (DCMA) is the Department of Defense 

(DoD) component that works directly with Defense suppliers to help ensure that DoD, 
Federal, and allied government supplies and services are delivered on time, at projected 
cost, and meet all performance requirements. 

 
DCMA professionals serve 

as "information brokers" and in-
plant representatives for 
military, Federal, and allied 
government buying agencies 
both during the initial stages of 
the acquisition cycle and 

throughout the life of the resulting contracts. 
 
Before contract award, DCMA provides advice and services to help construct 

effective solicitations, identify potential risks, select the most capable contractors, and 
write contracts that meet the needs of customers in DoD, Federal and allied government 
agencies.  

 
After contract award, DCMA monitors contractors' performance and management 

systems to ensure that cost, product performance, and delivery schedules are in 
compliance with the terms and conditions of the contracts.  

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of Defense

Chairman, JCS

Vice Chairman, JCS

Director, OTE Secretary 
of the 
Army

DLA DCMA
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The Secretary of the Army 

 

 
 The Secretary of the Army has statutory 

responsibility for all matters relating to Army 
manpower, personnel, reserve affairs, installations, 
environmental issues, weapons systems and equipment 
acquisition, communications, and financial management. 
The Secretary of the Army is responsible for the 

department’s annual budget of nearly $82 billion. The Secretary leads a team of just over 
one million active duty, National Guard and Army Reserve soldiers and 220,000 civilian 
employees, and has stewardship over 15 million acres of land. 
 

The chart below highlights the principal organizations and positions involved in 
Army system acquisition. This portion of the reading will emphasize these organizations 
and positions. 
 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

Army system acquisition leadership structure (partial)

CIO/G-6PEO AMC TRADOC

Integrating
Center

Acquisition
Center

School

TSM Battle
Lab

Project
Manager

Product 
Manager

MSC

DCD

ATEC

Depot

Test
ASC

MTMC

 

 
The Honorable 
Les Brownlee 

Acting Secretary of the Army 

Under Secretary for 
Acquisition, Technology 

and Logistics (DAE)

Secretary of Defense

Chairman, JCS

Vice Chairman, JCS

Director, OTE Secretary 
of the 
Army

Assistant Secretary for 
Acquisition, Logistics 
and Technology (AAE)

Chief of Staff, Army

Vice CSA

Top-level (partial) organization of Defense acquisition
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Within this complex environment, the Army acquisition workforce is responsible for 

ensuring that we have the proper equipment to complete our assigned missions. The 
Army acquisition workforce is made up of approximately 2,000 military and 38,000 civil 
service employees. This number does not include the hundreds of thousands of people 
working for defense contractors who do most of the actual research, design and 
production.  
 
Click on the title below for quick access. 

 Assistant Secretary of the Army for Acquisition, Logistics, and Technology (ASA 
(ALT)) 

 Vice Chief of Staff of the Army (VCSA) 
 The Military Deputy to the Army Acquisition Executive serves as the Director, 

Acquisition Career Management. The DACM 
 Acquisition Support Center (ASC) 
 Office of the Chief Information Officer/G-6 (CIO/G-6) 
 Army Materiel Command (AMC) 
 Training and Doctrine Command (TRADOC) 
 Army Test and Evaluation Command (ATEC) 
 Military Transportation and Management Command – Transportation Evaluation 

Agency (MTMC-TEA) 
 Program Executive Officers (PEO), Program Managers (PM) who directly report to 

the AAE, and Deputies for Systems Acquisition at U.S. Army Materiel Command 
Major Subordinate Commands 

 Program/Project/Product Managers 
 Defense Acquisition Board (DAB) 
 Joint Requirements Oversight Committee (JROC) 
 Army Systems Acquisition Review Council (ASARC) 
 Major Automation Information Systems Review Council (MAISRC) 
 In-Process Review (IPR) 
 Integrated Concept Team (ICT) 
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Chief of Staff, U.S. Army 

 
The Army Staff falls under the direction of the Chief of Staff, U.S. Army and Vice 

Chief of Staff, U.S. Army (VCSA). The Army Staff constitutes what we normally think 
of as the military functional areas in the Army responsible to the Secretary of the Army 
(SA). 

 
 
 

 
 
 
 
 
 

Vice Chief of Staff, U.S. Army (VCSA) 
 

 
 
The Vice Chief of Staff of the Army (VCSA) has the 

following acquisition responsibilities: 
 

1. Serves as co-chairman of the Army Modeling and 
Simulation General Officer’s Steering Committee. 

2. Serves as co-chairman of the Army Systems 
Acquisition Review Council (ASARC). 

3. Serves as the Army’s representative to the Joint 
Requirements Oversight Council (JROC). He 
ensures that major Army programs are scheduled 
and reviewed by the JROC as required. 

 
 

 

General Peter J. Schoomaker 
Chief of Staff, Army 

(pending congressional confirmation) 

 
General John M. Keane 
Vice Chief of Staff, Army 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

CIO/G-6PEO AMC TRADOC

Integrating
Center

Acquisition
Center

School

TSM Battle
Lab

Project
Manager

Product 
Manager

MSC

DCD

ATEC

Depot

Test
ASC

MTMC
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U.S. Army Test and Evaluation Command (ATEC) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The Commanding General, U.S. Army Test and Evaluation Command (ATEC) will -- 
 

1. Support the materiel acquisition and force development processes through overall 
management of the Army's Operational Test (OT) and continuous evaluation 
programs. 

2. Manage OSD-directed joint OT. 
3. Verify correction of deficiencies reported in DTE and previous OTE. 
4. Chair and manage the Test, Schedule, and Review Committee (TSARC). 
5. Review the Test and Evaluation Master Plan (TEMP) for each system to ensure 

test planning and resources are adequate to evaluate operational effectiveness, 
suitability and survivability. 

6. Conduct cost-performance trade-off analyses to ensure costs for operational 
testing are minimized, reasonable, and achievable.  Consider modeling and 
simulation and alternative test events as part of cost-performance tradeoff 
analyses leading to operational testing requirements. 

7. Serve as the Army's primary developmental tester for materiel systems including 
clothing and individual equipment (CIE) items. 

8. Plan, conduct, and report the results of Developmental Testing (DT). 
9. Provide test facilities and if needed, soldier operator-maintainer test and 

evaluation personnel for the conduct of DT. 
10. Provide safety releases to the developmental and operational testers prior to any 

testing using troops. 
11. Ensure that a specific analysis of safety considerations is included in the test 

design. 
 

 
MG John Marcello 

Commanding General 
U.S. Army Test and 

Evaluation Command 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

CIO/G-6PEO AMC TRADOC

Integrating
Center

Acquisition
Center

School

TSM Battle
Lab

Project
Manager

Product 
Manager

MSC

DCD

ATEC

Depot

Test
ASC

MTMC
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U.S. Army Military Traffic Management Command (MTMC) 

 

 
 
 

U.S. Army Military Traffic Management Command Transportation Engineering 
Agency Mission and Functions. To improve the global deployability of U.S. Armed 
Forces by providing the Department of Defense (DoD) with transportation engineering, 
policy guidance, research, and analytical expertise to support the National Military 
Strategy. As DoD’s deployment engineering and analysis expert, MTMCTEA’s functions 
include: 

1. Executing the Highway, Railroads, and Ports for National Defense Programs. 
2. Conducting force deployability, transportation infrastructure, and 

operations/exercise analyses. 
3. Ensuring transportability design influence, criteria, and critical movement 

considerations are integrated into DoD’s acquisition process. 
4. Formulating movement procedures for existing and future materiel. 
5. Developing deployability analysis techniques and transportation models and 

simulations. 
6. Managing the acquisition and distribution of authoritative transportation data in 

support of deployment requirements. 
 

At the very foundation of force deployability is equipment transportability. 
Transportability Engineers work closely with requirements writers and equipment 
developers, including defense contractors, program managers and other government 
organizations, throughout the acquisition life cycle, to influence the design of systems in 
favor of efficient transportability.  
 

We evaluate every aspect of an item's transportability characteristics, including: 
weight, dimensions, lifting and tie down provisions, interface with required transportation 
assets and infrastructure, and structural integrity. We accomplish this mission by 
employing advanced virtual simulations and through participation in live testing. Our 
efforts ensure that equipment design facilitates rapid force deployment. 

 
Military Traffic  

Management Command 
Transportation Engineering  

Agency 
(MTMCTEA) 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

CIO/G-6PEO AMC TRADOC

Integrating
Center

Acquisition
Center

School

TSM Battle
Lab

Project
Manager

Product 
Manager

MSC

DCD

ATEC

Depot

Test
ASC

MTMC
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U.S. Army Materiel Command (AMC) 

 

 
 
U.S. Army Materiel Command (AMC) 
 

1. Serve as MATDEV for assigned programs. 
2. Be responsible for the RDTE, and the acquisition and logistics support of 

assigned materiel in response to approved requirements. 
3. Provide the planning guidance, direction, control, oversight, and support 

necessary to ensure systems are developed in accordance with the Army 
Enterprise Architecture; minimize life-cycle cost; and are fielded within cost, 
schedule, and performance baselines. 

4. Supervise, and evaluate assigned PMs and provide matrix support as requested by 
PEO/PMs. 

5. Manage assigned technology base. 
6. Plan for and provide essential logistical support for deployed equipment. 
7. Serve as the single manager for conventional ammunition, pursuant to a 

delegation by the Secretary of the Army. 
8. Manage the development, acquisition, and support of non system training aids, 

devices, simulators and simulations (TADSS) and system TADSS as requested by 
PEOs and PMs. 

9. Provide survivability, vulnerability, or lethality analysis and survivability 
enhancement expertise for Army materiel programs. 

10. Conduct developmental tests (DTs) for Army materiel systems and support 
operational tests (OT) as appropriate. 

11. Provide support to the U.S. Army Medical Research and Materiel Command 
(USAMRMC) regarding the medically related protection aspects in the 
development, testing, evaluation and readiness of CIE. 

12. Develop and acquire targets, threat simulators, and unique test instrumentation for 
both DT and OT. 

13. Exercise delegated authority and provides extended staff support to HQDA. 

GEN Paul J. Kern 
Commanding General 

Army Materiel Command 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

CIO/G-6PEO AMC TRADOC

Integrating
Center

Acquisition
Center

School

TSM Battle
Lab

Project
Manager

Product 
Manager

MSC

DCD

ATEC

Depot

Test
ASC

MTMC
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14. Act as the Army Executive Agent for physical security equipment. 
15. Establish and maintain the Army Acquisition Pollution Prevention Support Office 

to support the Army Executive Agent for Acquisition Pollution Prevention efforts; 
provide direct environmental functional support to the Army acquisition 
community, and coordinate with the Assistant Secretary of the Army for 
Installations and Environment, PEO and non-PEO programs. 

16. Manage the Army Product Engineering Services Office (APESO), and provide 
independent assessments of program production readiness. 

17. Develop international cooperative opportunities for assigned Army acquisition 
programs. 

18. Provide Combat Training Center (CTC) device support throughout all acquisition 
phases for use at one or more of the CTCs. 

Develop and provide independent safety assessment for non-ASARC systems in support 
of MDRs. 
 
Acquisition Centers 
 

Acquisition Centers are full service, life-cycle acquisition organizations that are 
expert in market research as well as soliciting, awarding, and administering contracts, 
grants, cooperative agreements, and other transactions. They are responsible for acquiring 
quality, technologically superior, next generation equipment and services in the shortest 
time for our warfighters while obtaining best value for the American taxpayer. 
Acquisition Centers provide advice and policy support to management and technical staff 
members. They interface with the recipient community on business matters and 
participate in working groups related to materiel acquisition. 
 

Chief Information Officer/G-6 (CIO/G-6) 

 

LTG Peter M. Cuviello 
Director, CIO/G6 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

CIO/G-6PEO AMC TRADOC

Integrating
Center

Acquisition
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School
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Office of the Chief Information Officer/G-6 (CIO/G-6)1 is responsible for the 
information management function for the Department of the Army. The responsibilities 
of the CIO/G-6 are:  

1. Serving as the Chief Information Officer (CIO) of the Army. 
2. Formulating policy and managing information systems in the Command, Control, 

Communications, and Computers (C4) Information Technology (IT) Area for the 
Department of the Army, which includes the theater, tactical, strategic, and 
sustaining base environments. 

3. Serving as military deputy to the Army Acquisition Executive for acquisition of 
communications systems, information systems, and command and control systems 
with responsibility for the research, development, and acquisition of these 
systems. 

4. Developing requirements, directing, and managing the information management 
activities of sustaining base information systems. 

5. Providing oversight of assigned joint military satellite communications programs 
and projects. 

6. Managing the Army Information Systems Security Program. 
7. Providing oversight for the Army Spectrum Management Program. 
8. Serving as the Functional Chief for the CP-34 Civilian Career Field Program. 

 
U.S. Army Training and Doctrine Command (TRADOC) 

 

 
 
 
U.S. Army Training and Doctrine Command (TRADOC)  
 

1. Serve as the principal Army combat developer (CBTDEV) and training developer 
(TNGDEV). 

                                                 
1 CIO - formerly, Director of Information Systems for Command, Control, Communications, and 
Computers (DISC4) 

 
GEN Frederick M. Franks, Jr. 

Commanding General 
U.S. Army Training and 

Doctrine Command 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC

CIO/G-6PEO AMC TRADOC
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2. Formulate concepts; identifies requirements for future doctrine, training, leader 
development, organizations, materiel and soldier (DTLOMS), and clothing and 
individual equipment (CIE); recommends priorities for force modernization 
changes; and represents the soldier in the acquisition process. 

3. Integrate the total combat and training developments efforts of the Army. 
4. Approve Army warfighting and training requirements prior to their submission to 

DA for prioritization and resourcing. 
5. Develop and update requirements documents and crosswalk the sub-system 

requirements with the Joint Operational Architectures (JOA). 
6. Identify desired future warfighting and training capabilities through 

multidisciplinary integrated concept teams (ICTs). 
7. Develop System Training Plans (STRAP) to define system New Equipment 

Training (NET) and sustainment training strategies and training support/distance 
learning requirements (See AR 350-35.) 

8. Support test and evaluation programs and ensure availability of critical 
operational issues and criteria (COIC) to support test and evaluation master plan 
(TEMP) approval. 

9. Develop the Basis of Issue Plan (BOIP) feeder data and Qualitative and 
Quantitative Personnel Requirements Information (QQPRI) packages for training 
support systems. 

10. Develop an operational architecture and enforce operational architectures for all 
systems. 

11. Be responsible for performing analysis of alternatives (AoA) as necessary. 
12. Participate with the materiel developer (MATDEV) in conducting cost-

performance trade-off studies and establishing cost targets. Update requirement 
documents with changes resulting from cost-performance trade studies when 
appropriate. 
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The Assistant Secretary of the Army for Acquisition, Logistics, and Technology 
(ASA (ALT)) 

 

 
 

The Assistant Secretary of the Army for Acquisition, Logistics, and Technology 
(ASA (ALT)) serves, when delegated, as the Army Acquisition Executive (AAE), the 
Senior Procurement Executive, the Science Advisor to the Secretary, and as the senior 
research and development official for the Department of the Army.  The ASA (ALT) also 
has the principal responsibility for all matters related to Department of the Army 
logistics.  Among the responsibilities of the ASA (ALT) are-  
 

1. Executing the acquisition function and the acquisition management system of 
the Department of the Army.  

2. Advising the Secretary on all matters relating to acquisition and logistics 
management.  

3. Overseeing the logistics management function including readiness, supply, 
services, maintenance, transportation, and related automated logistics systems 
management.  

4. Reviewing, in coordination with the Army International Affairs Office the 
security assistance portions of the Army International Affairs Plan to ensure 
that they are logistically sound and supportable and compatible with the 
Army's Research, Development, Acquisition, and Industrial Base Programs.  

5. Appointing, managing, and evaluating program executive officers and direct-
reporting program managers. 

6. Managing the Army Acquisition Corps and the Army Acquisition Workforce.  
7. Representing the DA on the Defense Acquisition Board, the Nuclear Weapons 

Council Standing Committee, and the Conventional Systems Committee.  
8. Chairing the Army Systems Acquisition Review Council. 
9. Exercising the procurement and contracting functions, including exercising 

the authorities of the agency head for contracting, procurement, and 
acquisition matters pursuant to laws and regulations, the delegation of 
contracting authority; and the designation of contracting activities. 

 The Honorable 
Claude M. Bolton, Jr. 

ASA(ALT)/AAE 

Secretary of the Army

ASA (ALT)

DACM

Chief of Staff, Army

VCSA

Program 
Manager

MSC
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Integrating
Center

Acquisition
Center

School

TSM Battle
Lab

Project
Manager

Product 
Manager

MSC

DCD

ATEC

Depot

Test
ASC

MTMC



PM-2002-ISE 
 

17 

10. Providing the Army policy representative to the Defense Acquisition 
Regulatory Council.  

11. Executing the research and development function, including scientific and 
technical information, domestic transfer, advanced concepts and assessments, 
basic and applied research, and non-system specific advanced development. 

12. Directing the Army Science Board.  
13. Administering and overseeing research, development, test, evaluation, and 

acquisition programs, to include, in coordination with the Army International 
Affairs Office, the execution of data/information exchange programs, 
cooperative research and development memoranda of understanding, and 
participating in international forums concerning the aforementioned subjects. 

14. Ensuring the production readiness of weapon systems.  
15. Integrating Manpower and Personnel Integration (MANPRINT) and 

integrated logistics support into the materiel acquisition process.  
16. Applying the Defense Standardization and Specification Program.  
17. Overseeing the Army Industrial Base and Industrial Preparedness Programs.  
18. Managing the Department of the Army Competition Advocate Program.  
19. Supporting Department of the Army acquisition of space and strategic 

programs. 
20. Overseeing the Chemical Demilitarization Program and supervising the 

Program Manager for Chemical Demilitarization.  
 

Director, Acquisition Career Management (DACM) 
 

 
 
The Military Deputy to the Army Acquisition Executive serves as the Director, 

Acquisition Career Management. The DACM:2 
 

                                                 
2 AR 70-1, Army Acquisition Policy. 
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1. Assists in training, educating, and career development of the acquisition 
workforce. (Note: the DACM is the Army Acquisition Qualification Course 
Proponent.) 

2. Assists the AAE in implementing Defense Acquisition Workforce Improvement 
Act (DAWIA) and Department of Defense regulations pertinent to the Army 
acquisition workforce. 

3. Serves as the Director, Army Acquisition Corps and approves all accessions to the 
Corps. The DACM’s implementation strategy includes high quality education, 
training and other career broadening programs to enhance the Army acquisition 
workforce’s technical competencies and leadership skills.  

4. The DACM chairs the Army Acquisition Career Program Board (AACPB) in the 
absence of the AAE. 

5. Designates a Deputy Director, Acquisition Career Management, to assist in 
developing policy and procedures for managing education, training, and 
acquisition experience of the Army acquisition workforce, as well as policy and 
procedures concerning accession into the Army Acquisition Corps. 
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Acquisition Support Center (ASC) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

U.S. Army Acquisition Support Center (ASC)  
 

1. Publishes and maintains a listing of program executive officers and program, 
project and product managers. 

2. Prepares charters for program managers. 
3. Publishes the Acquisition, Logistics and Technology Bulletin. 
4. Maintains the Army’s Military Acquisition Position List (MAPL) and Civilian 

Acquisition Position List (CAPL). 
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Program Executive Officers (PEO) 
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Program Executive Officers (PEO), Program Managers (PM) who directly report to the 
AAE and Deputies for Systems Acquisition at U.S. Army Materiel Command Major 
Subordinate Commands will: 
 

1. Serve as a materiel developer (MATDEV).  
2. Be responsible for the programmatic and planning, programming, budgeting, and 

execution (e.g., below threshold reprogramming authority) necessary to guide 
assigned programs through each milestone within approved baselines. 

3. Provide the planning guidance, direction, control, oversight, and support 
necessary to ensure systems are developed in accordance with the Army 
Enterprise Architecture (AEA); minimize life-cycle cost; and field systems within 
cost, schedule, and performance baselines. 

4. Oversee the development, coordination, and commitment to an acquisition 
program baseline and ensure immediate reporting of all imminent and actual 
breaches of approved baselines. 

5. Ensure acquisition program baseline and solicitations implement the Capabilities 
Development Document (CDD). 

6. Implement integrated product teams (IPT) throughout the acquisition process. 
7. Provide technical and functional integration across assigned programs. Ensure 

that functional matrix support to subordinate offices and program managers is 
planned and coordinated with the supporting organizations. 

8. Supervise, and evaluate assigned program managers. 
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9. Perform the fund control responsibilities of an independent general operating 
agency (except for the Deputy for Systems Acquisition). 

10. Plan, program, budget and execute all Mission Critical Computer Resources 
(MCCR) weapon system and Commercial off the Shelf (COTS) software support 
until the transition of planning, programming, budgeting and execution system 
(PPBES) responsibilities is completed. 

11. Support development and re-engineering of all software by integrating software 
reuse principles (domain specific focus, reuse software engineering, and reuse 
oriented architectures) into the system software engineering process. Incorporate 
reuse technology into the system engineering and acquisition processes. 

12. Act as the risk decision authority for medium risk residual safety hazards 
associated with Army systems. 
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Program, project, product managers (PM) 

 

Program Executive
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Manager
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Manager 
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Program, project, product managers (PM) or other materiel developers will: 
 

1. Serve as materiel developers. 
2. Plan and manage acquisition programs consistent with the policies and procedures 

issued by the AAE and appropriate regulations, policies, procedures, and 
standards. 

3. Provide the planning guidance, direction, control, oversight, and support 
necessary to ensure systems are developed in accordance with the Army 
Enterprise Architecture, to include certification of compliance with the Army 
Enterprise Architecture to the milestone decision authority prior to formally 
releasing the draft and final solicitations; minimize life-cycle cost; and are fielded 
within cost, schedule, and performance baselines. 

4. Develop and submit requirements for financial, manpower, matrix, and contractor 
support (CS) to the AAE, the respective PEO or other materiel developer. 
Coordinate for required functional support from the appropriate materiel 
command(s). 

5. Develop, coordinate, and commit to an acquisition program baseline and 
immediately report all imminent and actual breaches of approved baselines. 

6. Ensure acquisition program baselines and solicitations implement the Capabilities 
Development Document (CDD). 

7. Prepare and submit timely and accurate periodic program performance reports, as 
required. 

8. Implement integrated product teams (IPT) throughout the acquisition process. 
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9. For horizontal technology integration (HTI) programs, the Horizontal Technology 
Integration PM and its host platform PMs must coordinate all planning, 
programming and budgeting efforts to ensure their programs remain executable. 

10. Be responsible for configuration management (CM). 
11. Act as the risk decision authority for low risk safety hazards associated with 

Army systems. Be responsible for identifying all hazards, eliminating or 
mitigating when possible, and providing an assessment of hazards that are not 
eliminated. 

 
Although every project requires similar managerial tasks, the Army differentiates 

among program, project and product manager terms.3  Here is the unofficial terminology 
normally used: 
 

Acquisition category Normal Army 
PM title4 Normal rank or grade5 

ACAT 1D Program Manager Brigadier General (BG) or Senior 
Executive Service (SES) 

ACAT 1C – ACAT II Project Manager Colonel (COL) or GS-15 
ACAT III Product Manager Lieutenant Colonel (LTC) or GS-14 
ACAT IV System Manager Captain or Major (CPT/MAJ) or GS-12/13 
 

It is important to note that, over time, a project that started out as an ACAT 1D with a 
Brigadier General as the program manager, may be downgraded to an ACAT 1C and be 
headed by a Colonel as project manager.  This is done because the program’s technical 
complexity diminishes over time and individuals with less experience can adequately 
manage the less complex project. Similarly, an ACAT 1C can be downgraded to an 
ACAT II project, etc. 
 

An Army PM is selected by a special board convened by the U.S. Total Army 
Personnel Command (PERSCOM).  PM positions are open to both military and civilian 
employees.  Usually, if an officer is assigned as a PM, the deputy PM will be a civilian, 
and the converse. 
 

Each PM receives a charter that outlines the responsibilities of the project manager.  
The Acquisition Support Center drafts PM charters.  A typical charter contains the 
following information: 
 

 Name of the project manager. 
 Name of the program that will be managed by the PM. 
 To whom does the PM report? (Normally, a program executive officer is named.) 
 Scope of the project, i.e., what is the PM supposed to accomplish? 

                                                 
3 Unless specifically stated, PM will mean program, project or product managers within this course. 
Further, these terms may be used interchangeably.  
4 The use of the word “normal” means that there may be exceptions. 
5 Ibid. 



PM-2002-ISE 

24 

 A statement that the PM is invested with full line authority for project 
accomplishment. 

 
Sample PM charter. 
 

Establishing the project management office 
 
There are two basic configurations of project management offices.  
 

Traditional vs. Matrix PMO Configurations
PM

Engineering Logistics Budget

D/PM

Testing Contracting

Administrative

Traditional
PMO

PM

D/PM Administrative

Major Subordinate Command

EngineeringLogistics

BudgetTesting

Contracting

Matrix
Support

 
 
1. Traditional PMO. In this configuration, everybody supporting the PM is part of the 

organization.  This arrangement has the following advantages: 
 

a. The PM exercises the greatest degree of control over the workforce. i.e., 
everybody works for the PM. 

b. Staff loyalty and camaraderie can be optimized.  The team concept is 
emphasized. 

c. The staff can quickly adapt to a rapidly changing situation.  If the PM 
announces a change in the acquisition strategy, everybody in the office can 
quickly adapt to the strategy change. 

 
2. Matrix PMO.  In this configuration, everybody supporting the PM belongs to a parent 

organization.  This arrangement has the following advantages: 
 

a. Total staff costs are reduced because the parent organization is able to quickly 
switch employees between projects.  This enables management to assign a 
more constant workload to each employee. 
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b. The level of functional experience gained by employees is increased by 
assigning them to work on several diverse projects. 

c. Employees supporting a specific project can be reassigned to another project 
when their skills are no longer needed.  As a project progresses through its life 
cycle, skill sets required of the PMO staff change. E.g., in the beginning, 
engineering skills are in high demand.  As the project moves toward fielding, 
a greater number of logisticians are needed.  A PM office supported by a 
matrix organization can readily supply the specialty needed. 

 
3. Combinations.  Army project offices are a combination of traditional and matrix 

configurations.  Additionally, a PMO will frequently receive supplemental 
administrative support from defense contractors. 

 
There is no standard configuration of an Army project management office.  The 

composition of each PMO is justified based upon actual need and perception of need.  
 

Tenure of program managers 
 
The tenure of program managers varies widely. A PM may be relieved for cause if the: 
 

a. Program breaches its thresholds of cost, schedule or performance.  
b. PM is found guilty of violating the Uniform Code of Military Justice (UCMJ) if 

military or civil statutes if he or she is a Department of the Army civilian. 
 

“With satisfactory performance, the tenure of the program manager should be long 
enough to provide continuing and personal accountability”. OMB Circular A-109 
 

“The PM of a [major defense acquisition program] (MDAP), if assigned on or after 
October 1, 1991, may not be reassigned until completion of the major milestone 
occurring closest in time to the date on which the person has served for 4 years.” DoD 
5000.52-M 
 

Program termination 
 

A program may be terminated if: 
 

 A higher priority mission appears and displaces the current project. 
 Congress elects not to provide funding for the project. 
 The threat changes in such a manner that the system being developed becomes 

obsolete. 
 
In these cases, no blame should accrue to the program manager. 
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Integrated Product Teams 

 
Integrated Product Teams (IPTs) are an integral part of the defense acquisition 

oversight and review process. An IPT is an integrated group of representatives from 
multiple functional disciplines working together to build successful and balanced 
programs, identify and resolve issues, and provide recommendations to facilitate sound 
and timely decisions. The IPTs may be formed at any level with appropriate leadership. 
IPTs work the cost, schedule and performance issues in development programs for a 
Program/Project/Product Manager (PM). More than one IPT may exist during a 
program/project/product's life (i.e., Test and Evaluation IPT, Software IPT, Materiel 
Release IPT, etc.). As a member of the A&TWF, you may serve on an IPT. IPT 
membership should have complementary skills and represent all functional disciplines 
influencing the product throughout it life cycle. Team membership should be tailored for 
each product; membership stability should be emphasized. It is of utmost importance to 
have representation from all organizations that are potentially impacted or are involved 
with the product's acquisition process, to include joint or other-service organizations 
where joint interoperability may be of concern. The working level IPTs are advisory 
groups, supporting the PM to develop and recommend program strategies and plans. 
 

For ACAT ID programs, there are generally two levels of IPTs: the Overarching IPT 
(OIPT) and Working-Level IPTs (WIPTs). For each program, there shall be an OIPT and 
at least one WIPT. WIPTs shall focus on a particular topic such as cost/performance, test, 
or contracting.  An Integrating IPT (IIPT) (which is a WIPT) shall coordinate WIPT 
efforts and cover all topics not otherwise assigned to another IPT. Participation in IPTs is 
the primary way for any organization to participate in the program. 
 

In support of all ACAT ID programs, an OIPT shall be formed for each program to 
provide assistance, oversight and review as that program proceeds through its acquisition 
life-cycle. OIPTs shall be composed of the PM, PEO, Component Staff, Joint Staff, 
USD(A&T) staff, and the OSD staff principals or their representatives, involved in 
oversight and review of a particular ACAT ID program. 
 

The OIPT shall first form upon learning that a program is intended to be initiated to 
consider the recommendations proposed by the IIPT; the extent of WIPT support needed 
for the potential program; who shall participate on the WIPTs; the appropriate milestone 
for program initiation; and, the minimum information needed for the program initiation 
review. OIPTs shall meet as necessary over the life of a program. The OIPT Leader shall 
take action to resolve issues when requested by any member of the OIPT, or when 
directed by the Milestone Decision Authority (MDA). The goal is to resolve as many 
issues and concerns at the lowest level possible, and to expeditiously escalate issues that 
need resolution at a higher level, bringing only the highest level issues to the MDA for 
decision. 
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Integrated Concept Team (ICT) 

 
TRADOC forms Integrated Concept Teams (ICT) to develop and balance operational 

concepts and requirements. Generally, once identification of requirements has been 
established, the ICT transitions to the MATDEV IPT except that ICTs develop and 
balance operational concepts and requirements. The ICT may be reconvened at a later 
date to refine requirements. 
 

Review Questions 
 

1. Describe the roles of the people and principal organizations involved in the Army 
acquisition process.  

a. Who chairs the Army Systems Acquisition Review Council (ASARC)? 
(Answer) 

b. Who chairs the Defense Acquisition Board (DAB)? (Answer) 
c. Who chairs the Joint Requirements Oversight Council (JROC)? (Answer) 
d. What is the purpose of an Overarching Integrated Product Team 

(Answer)? 
e. What is the purpose of an Integrated Process Team (IPT)? (Answer) 
f. What is the purpose of an Integrated Concept Team (ICT)? (Answer) 
g. Who chairs the Major Automated Information System Review Council 

(MAISRC)? (Answer) 
2. Specify which milestone review body typically oversees each acquisition 

category. (Answer) 
3. List the differences among program, project and product managers. (Answer) 
4. What is a program management charter and who signs Army charters? (Answer) 
5. What are some features of a matrix project management organization? (Answer) 
6. What are some features of a traditional project management organization? 

(Answer) 
7. Describe the reasons why a program may be terminated. (Answer) 
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Defense Acquisition Workforce Improvement Act (DAWIA) 

 
Since the "birth" of formal acquisition in the 1940's, the need for highly qualified 

acquisition personnel has been recognized. As time passed, there was an increasing 
demand for acquisition personnel to have more sophisticated competencies. Today's 
acquisition professional must possess increasing levels of specialized knowledge, 
analytical skills and good judgment.  

 
The Army Chief of Staff approved creation of the Army Acquisition Corps (AAC) on 

October 13, 1989. In 1990 the AAC received legitimacy in law when Congress passed the 
Defense Acquisition Workforce Improvement Act (Title 10 U.S.C. 1701-1764). The 
Act's intent is to ensure that DoD has qualified personnel to manage the acquisition of 
defense systems. The Secretary of the Army emphasized that the Army would intensively 
manage acquisition specialists to create a dedicated Corps of both military and civilian 
acquisition leaders.  

The Act establishes requirements for both defense acquisition positions and defense 
acquisition workforce members. The Act requires that DoD designate specific jobs as 
"Acquisition" positions and provide a structured approach for filling these designated 
positions with qualified acquisition personnel. Ensuring qualified personnel requires that 
DoD establish standards for education, training, and experience. The Act requires that 
DoD provide training to permanent-status civilian and military personnel who occupy 
designated acquisition positions and personnel in acquisition career development 
programs. Personnel in the above two categories are called the "Acquisition Workforce."  

Acquisition Workforce 
 

The A&TWF is made up of civilian and military professionals who work throughout 
the life cycle of a system; i.e., “cradle to grave.” Everyone assigned to an Army 
acquisition position is considered part of the A&TWF. While civilians may compete for 
assignment to an acquisition position, military officers must apply and be selected for 
accession into the Army Acquisition Corps (AAC) prior to being placed into an 
acquisition position. The military acquisition corps has a maximum accession 
apportioned with each respective year group based on the overall strength of that 
respective year group. Each year group is further broken down to component branch 
level; each branch requirement is based upon that respective branch strength compared to 
the overall Army strength for that year group. The acquisition corps is a voluntary board 
action from the time an officer is functional area designated to career field designation. 

 
The AAC is a subset of the A&TWF. To be an AAC member, you must meet 

established DAWIA, DoD, and Army requirements. Once selected for the AAC, 
members are considered part of the AAC regardless of whether they are currently 
assigned to an acquisition position. Policy dictates that military officers, once accessed, 
are assigned only to acquisition positions. 
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The Army Acquisition Executive (AAE) has responsibility and authority for the 
career development of all Army acquisition professionals. Both the Director for 
Acquisition Career Management (DACM) and the Deputy Director for Acquisition 
Career Management (DDACM) report directly to the AAE. Within the Army, the DACM 
is responsible, by law, for implementation of AAW education, training and career 
development. The DACM’s implementation strategy includes high quality education, 
training and other career broadening programs to enhance the AAW’s technical 
competencies and leadership skills. 
 

The DAWIA focuses heavily on a systematic approach to professionalize the Army 
Acquisition Workforce (AAW) and addresses specific requirements for work 
assignments, experience, education and training. DAWIA requires the DoD to establish 
formal career paths for those people who want to pursue careers in acquisition. DoD has 
accomplished this by dividing acquisition positions into position categories and 
establishing a formal certification process. 
 

Designated acquisition positions are grouped into 11 acquisition career fields that will 
be covered in detail later in this chapter. Each career field is divided into three career 
levels for the purposes of establishing standards and qualifications. Level I is the basic or 
entry level, Level II is the intermediate or journeyman level and Level III is the advanced 
or senior level. 
 

The purposes of Level I is to establish fundamental qualifications and expertise 
within a job series or career field and to provide exposure to acquisition functions and the 
roles of various specialties within acquisition management. Typical grades at this level 
are civilian personnel between GS-5 and GS-9 and military Officers between 0-1 and 0-3. 
 

The purposes of Level II is to develop specialized knowledge and skills within a 
career field and to broaden background information while gaining more general expertise 
in the overall processes in the career field. Typical grades at this level are civilian 
personnel between GS-9 and GS-12 and military officers between 0-3 and 0-4.  
 

The purposes of Level III is to develop depth expertise within a career field or 
functional area and to expand the breadth of knowledge across the entire acquisition 
process. Typical grades at this level are civilian GS-13 and above and military officers at 
the grade of 0-4 and above. 
 

Individuals must meet specific status, experience, training and education 
requirements in order to become a member of the AAC. Civilian employees occupying 
GS-14/demonstration project equivalency, or above, positions are required to be in the 
AAC however, A&TWF GS-13s with corps eligible (CE) status and Level III 
certification may request accession into the AAC. Military must be serving in the grade 
of major or above to be accessed into the corps. All AAC members must have a 
minimum of four years acquisition experience in the DoD or in a comparable position in 
industry or government and have completed Level II or Level III certification or the 
mandatory training requirements for Level II in an acquisition career field. All AAC 
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members must possess a baccalaureate degree from an accredited educational institution 
and either 24 semester credit hours (or equivalent) from an Accredited institution of 
higher education, from among the following business disciplines: Accounting, Business, 
Finance, Contracts, Economics, Industrial Management, Law, Marketing, Organization 
Management, Purchasing, and Quantitative Methods or 24 semester credit hours (or 
equivalent) in the individual’s acquisition career field, from an accredited institution of 
higher learning, and 12 semester credit hours (or equivalent) from among the business 
disciplines listed above. 
 

AAC status is required for all individuals who occupy a critical acquisition position 
(CAP).   
 

Critical Acquisition Positions 
 

The Secretary of Defense designates acquisition positions in the Department of 
Defense that are critical acquisition positions (CAPs). Acquisition positions that are 
required by DAWIA to be designated as CAPs include all Program Executive Officer 
(PEO), Program Manager (PM) of major defense acquisition programs or of significant 
nonmajor defense acquisition programs and Deputy Program Managers (DPM) of major 
defense acquisition programs. The Secretary may also designate any acquisition position 
which is required to be filled by a person within grade GS-14/LTC or above as well as 
any acquisition position of significant responsibility in which the primary duties are 
supervisory or management duties. The Secretary will publish a list of the positions 
designated as CAPs periodically. 
 

Qualification requirements for all CAPs have been established by the Secretary of 
Defense. Education and experience requirements have been set based on the level of 
complexity of duties carried out in the position. 
 

In order to fill a PEO position, an AAC member must have at least 10 years 
experience in an acquisition position of which at least four years were performed while 
assigned to a CAP. The AAC member also must have held a position as a program 
manager or a deputy program manager and completed the program management course at 
the Defense Systems Management College or its equivalent. 
 

Before being assigned to a position as a program manager of a major defense 
acquisition program, an AAC member must have at least eight years of experience in 
acquisition of which two years were performed in a systems program office or similar 
organization. The AAC member also must have completed the program management 
course at the Defense Systems Management College or its equivalent. 
 

A deputy program manager of a major defense acquisition program and a program 
manager of a significant nonmajor defense acquisition program must have at least six 
years of experience in acquisition. For the deputy program manager, at least two years 
must have been performed in a systems program office or similar organization. 
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A deputy program manage of a significant nonmajor defense acquisition program, 
must have at least four years of experience in acquisition. 
 

Individuals selected for a CAP with Level II certification have 18 months to achieve 
Level III certification in the career field designated by the position or obtain a waiver. 
 

Acquisition Career Fields 
 

Civilian members of the A&TWF participate in 10 of 11 acquisition career fields 
(ACFs). Military officers are managed by areas of concentration (AOC) that directly 
correspond to five of these career fields. This includes the Army Reserve (AR) and Army 
National Guard (ARNG) workforce members. The following is a brief description of the 
types of positions and acquisition duties for each ACF. 
 

• Acquisition Logistics. Individuals in this ACF manage logistics activities 
associated with the procurement, integration, and fielding of support systems, 
weapon systems/equipment, or system modifications.  

 
• Business, Cost Estimating and Financial Management. Individuals in this 

ACF are responsible for financial planning, formulating financial programs, 
and administering budgets. They are also responsible for the expenditure, 
obligations, and accountability of funds; cost and schedule performance 
management of contractors; and cost estimating. Additional duties include 
advising or assisting commanders and program managers and providing other 
direct support of the defense acquisition process. This career field includes 
various disciplines that are divided into two tracks for career planning 
purposes: Business Financial Management and Cost Estimating.  

 
• Information Technology. This career field includes Computer Systems 

Analysts, Information Management Specialists, Telecommunications 
Managers, Software/Automation Specialists, and Computer Engineers. All 
directly support the acquisition of automated information systems and 
interconnecting components (to include hardware, software, firmware 
products) used to create, record, produce, store, retrieve, process, transmit, 
disseminate, present, or display data or information. This includes computer 
ancillary equipment, software, telecommunications, and other related services. 
Individuals in this ACF identify requirements, write and/or review 
specifications, identify costs, obtain resources (manpower, funding, and 
training), test, evaluate, plan, obtain, and manage life-cycle support 
(operations, maintenance, and replacement). Individuals in this ACF provide 
primary support for major automated information systems (AISs), new or 
existing AIS modifications, or provide primary support for an Army Major 
Automated Information System Review Council. The military AOC code is 
51R. 
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• Contracting. This career field includes the positions of Contract Negotiator, 
Contract Specialist, Contract Termination Specialist, Contract Administrator, 
Procurement Analyst, Administrative Contracting Officer, Contract Price 
and/or Cost Analyst, Contracting Officer, and Termination Contracting 
Officer. Individuals in this career field develop, manage, supervise, and 
oversee policies and procedures involving the procurement of supplies and 
services; construction, research, and development; acquisition planning; cost 
and price analysis; selection and solicitation of sources; and preparation, 
negotiation, and award of contracts through sealed bidding or negotiation 
contracts. This career field requires knowledge of the legislation, policies, 
regulations, and methods used in contracting; as well as knowledge of 
business and industry practices; sources of supply; cost factors; cost and price 
analysis techniques; and general requirements characteristics. The military 
AOC code is 51C. 

 
• Industrial/Contract Property Management. This career field includes 

Industrial Property Management Specialists, Property Administrators, 
Industrial Plant Clearance Specialists, Plant Clearance Officers, and Contract 
and Industrial Specialists (if assigned property management responsibilities). 
Individuals in this career field include personnel who perform, manage, 
supervise, or develop policies and procedures for professional work. It may 
involve the acquisition, control, management, use, and disposition of 
government-owned property used by contractors to support future contractual 
requirements. Responsibilities include providing guidance, counsel, and 
direction to government and contractor managers and technicians relating to 
regulatory and contractual requirements for managing government property; 
participating in pre-award surveys and post-award reviews; reviewing 
contracts assigned for property administration; evaluating a contractor’s 
property management system and approving the system or recommending 
disapproval; and developing and applying property systems analysis programs 
to assess the effectiveness of contractors’ government property management 
systems. These functions are normally performed by property administrators 
as part of the contract administration office team and as required by Parts 
42.3, 45, and 245 of the Federal Acquisition Regulation (FAR) and Defense 
Federal Acquisition Regulation (DFAR). Plant Clearance Officers are 
responsible for performing the duties necessary to dispose of excess and 
surplus contractor inventory in accordance with Part 45.6 of the FAR and Part 
245.6 of the DFAR.  

 
• Manufacturing, Production and Quality Assurance. Acquisition-related 

manufacturing and production career field duties vary greatly in managerial, 
administrative, and technical content. Acquisition-related contractor and 
manufacturing and production duties usually involve program management or 
monitoring the manufacturing and production efforts of private sector 
contractors. The Quality Assurance Specialist manages quality assurance 
activities to establish quality standards and controls; develops and executes 
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plans that focus on quality of design, quality of conformance, and fitness for 
use; integrates quality plans into the system engineering process; develops 
policies, procedures, test provisions, and quality requirements in 
specifications, standards, and solicitations; and evaluates quality assurance 
during acquisition processes as design reviews, functional and configuration 
audits, production readiness reviews, and milestone reviews.  

 
• Program Management. This career field includes, but is not limited to, 

Program Managers, Deputy Program Managers, or Program Executive Officer 
(PEO) positions. Other examples include staff positions such as Program 
Analyst or Program Integrator. Responsibilities may be broad or focused and 
may be line or staff in nature. This career field does not cover positions 
associated with other programs such as communications- computer or basic 
research programs. The military AOC code is 51A. 

 
• Purchasing. Individuals in this career field are typically Purchasing Agents or 

Supervisory Purchasing Agents who work at the GS-05 to GS-09 level. This 
career field requires the individual to purchase, rent, or lease supplies, 
services, and equipment through either formal open-market methods or 
competitive bid procedure. The primary objective of the work is the rapid 
delivery of goods and services in direct support of common business practices 
for discounts, deliveries, stocks, and shipments. This career field has a lower 
grade structure and does not include AAC positions. 

 
• Systems Planning, Research, Development and Engineering. Personnel in 

this career field are usually engineers and scientists with experience in 
performing systems planning, research, and development; and/or others with 
degrees in engineering, chemistry, physics, operations research, mathematics, 
or computer science fields who directly support acquisition programs, 
projects, or activities. These positions require the individual to plan, organize, 
monitor, oversee, and/or perform engineering activities that relate to the 
design, development, fabrication, installation, modification, or analysis of 
systems or system components. Duties may require identification, 
establishment, and organization or implementation of acquisition engineering 
objectives and policies or establishment of specifications. Job titles include 
Systems Engineer, Project Officer, Project Engineer, Scientist, Program 
Management Engineer, Supervising Project Engineer, Computer Specialist, 
Operations Research Analyst, Software Engineer, Technical Director, Systems 
Integration Engineer, Engineering Research Psychologist, and Project Leader. 
The military AOC code is 51S. 

 
• Test and Evaluation. Individuals in this career field are engineers and 

scientists with degrees performing test and evaluation in support of 
acquisition. They include managers and technical specialists in engineering, 
physics, operations research, mathematics, and computer science fields, who 
are responsible for planning, monitoring, conducting, and evaluating tests of 
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prototypes, or new or modified weapon systems equipment or material.  They 
also analyze, assess, and evaluate test data and results; prepare assessments of 
test data and results; and write reports of findings. The military AOC code is 
51T. 

 
Individual Development Plans 

 
Individual Development Plans (IDPs) for civilians and Career Development Plans for 

military lay out an individual's education, training, and experience needed for career 
development. They are 5-year plans agreed to by an individual and their supervisor to 
achieve career goals and objectives through education, training and experience 
opportunities. They also document the training and developmental activities you need for 
DAWIA certification. Preparation is a joint venture between the individual and the 
supervisor with advice and assistance from the acquisition career manager. Since they are 
used to identify and track career objectives, the Army Acquisition Corps’ philosophy of 
maintaining a balance of education, training and experience should be used as a guide. 
IDPs are mandatory for each civilian member of the Acquisition Workforce until Level 
III certification is achieved. 
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Sample PM Charter 
 

By authority of the Army Acquisition Executive
and by the designation of the undersigned

as the Program Executive Officer for 
PEO X, I hereby charter

Name 
as the Project/Product Manager for

PM NAME
in accordance with the Army Acquisition Management Process.

As Project/Product Manager for this program, you will perform as the 
Army centralized manager for this program reporting to the 

Program Executive Officer for PEO X.

You will, as the responsible management official, manage your assigned
program in a manner consistent with the policies and principles

articulated in Department of Defense directives and Acquisition Reform
initiatives.  In addition, you are responsible for the Life Cycle Management 

of your program and will actively manage, to the best of your abilities, within approved 
resources, program cost, performance and schedule and provide assessments of program 

status, risk and contractor performance.

You are hereby delegated the full line authority of the 
Program Executive Officer for PEO X for the centralized 

management of your assigned program.  You will be provided with 
timely decisions by the senior leadership and are expected to be candid and

forthcoming without fear of personal consequences.

Effective date (month and year), this charter remains in effect
until terminated or superseded.

CLAUDE M. BOLTON, JR.
Army Acquisition Executive

PEO’s name
Program Executive Officer
PEO X
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Categories of Acquisition Programs and Milestone Decision Authorities6 
 

Program 
Category 

Program 
Management 

Primary Criteria ($ = FY 
96 constant) 

Milestone 
Review 
Forum 

Milestone 
Decision 

Authority 
ACAT I     
ACAT 1D PEO/PM more than $355M RDTE 

more than $2.135B Proc 
DAB 
(Members) 

USD (AT&L) 

ACAT 1C PEO/PM more than $355M RDTE 
more than $2.135B Proc 

ASARC 
(Members) 

AAE 

ACAT 1A     
ACAT 
1AM 

PEO/PM excess of $30M single year 
excess of $120M total 
program 
excess of $360M total life-
cycle costs 

DoD 
MAISRC 

ASD(C3I) 

ACAT 
1AC 

PEO/PM excess of $30M single year 
excess of $120M total 
program 
excess of $360M total life-
cycle costs 

Army 
MAISRC 
(Members) 

Army CIO 

ACAT II     
ACAT II PEO/MAT 

CMD 
CDRaa/PM 

more than $140M RDTE 
more than $645M Proc 

ASARC AAE 

ACAT IIA PEO/MAT 
CMD 
CDR/PM 

$10-30M single year 
$30-120M total program 
$159-360 total life-cycle 
costs 

Army 
MAISRC 

Army CIO 

ACAT III     
ACAT III PM High visibility, special 

interest (includes AIS) 
IPR 
(Members) 

PEO/MAT 
CMD CDR 

ACAT IV     
ACAT IV Systems 

Manager, or 
equivalent 

All other acquisition 
programs (includes AIS) 

IPR MAT CMD 
CDRbb 

Notes: 
aa MAT CMD CDR is PEO-equivalent level commander of a materiel developing command. MDA 
authority may be further re-delegated at the materiel command commander's discretion no lower than a 
GO/SES level. Re-delegation will be forwarded through channels to the ASARC Secretary (SARD-ZBA). 
bb MDA authority may be further re-delegated at the materiel command commander's discretion. Re-
delegation will be forwarded through channels to the ASARC Secretary (SARD-ZBA). 
 

                                                 
6 Extract from AR 70-1. 
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Defense Acquisition Board (DAB) 
Membership 

 Under Secretary of Defense for Acquisition, Technology and Logistics (USD 
(AT&L)) - Chairman 

 Vice Chairman of the Joint Chiefs of Staff (VCJCS) - Vice Chairman 
 Principal Deputy (USD (AT&L)) 
 Under Secretary of Defense (Comptroller) 
 Assistant Secretary of Defense (Strategy and Threat Reduction) 
 Assistant Secretary of Defense for Command, Control, Communications, and 

Intelligence (ASD (C3I))/DoD Chief Information Officer (CIO) 
 Director of Operational Test and Evaluation (DOT&E) 
 Director of Program Analysis and Evaluation (PA&E) 
 Director of Defense Research and Engineering 
 Acquisition Executives of the Army, Navy, and the Air Force 
 Cognizant Overarching Integrated Product Team (OIPT) Leader 
 Cognizant Program Executive Officer (PEO) 
 Program Manager (PM) 
 DAB Executive Secretary 
 The DAB Chairman is also routinely supported by senior advisors, such as but not 

limited to:  the Deputy Under Secretary of Defense (Industrial Affairs & 
Installations); the Deputy Under Secretary of Defense (Acquisition Reform); the 
Deputy Under Secretary of Defense (Environmental Security); the Deputy Under 
Secretary of Defense (Logistics); the Director of Systems Acquisition; the 
Director of the Defense Intelligence Agency (DIA); the Director of Defense 
Procurement (DP); the Director of Test, Systems Engineering and Evaluation 
(DTSE&E); the Chairman of the Cost Analysis Improvement Group (CAIG); and 
the Deputy General Counsel (Acquisition and Logistics). Other senior Department 
officials may be invited by the USD (AT&L) to participate in DAB meetings on 
an as-needed basis. 

 
 

Joint Requirements Oversight Council (JROC) 
Membership. 

 The Vice Chairman of the Joint Chiefs of Staff chairs the council. 
 JROC permanent members are: 

o Vice Chairman of the Joint Chiefs of Staff 
o Vice Chief of Staff, United States Army 
o Vice Chief of Naval Operations 
o Vice Chief of Staff, United States Air Force 
o Assistant Commandant, United States Marine Corps 
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Army Systems Acquisition Review Council (ASARC) 

 
Membership  

 Assistant Secretary of the Army for Acquisition, Logistics and Technology (ASA 
(ALT)) / Army Acquisition Executive – Co-Chairman of the ASARC) 

 Vice Chief of Staff, Army (VCSA) Co-Chairman of the ASARC 
 Deputy Under Secretary of the Army (Operations Research) DUSA (OR) 
 Assistant Secretary of the Army (Financial Management) ASA (FM) 
 Assistant Secretary of the Army (Installations and Environment) ASA (I&E) 
 Assistant Secretary of the Army (Manpower and Reserve Affairs) ASA (MRA) 
 General Counsel 
 Director, Information Systems for Command, Control, Communications, and 

Computers (DISC4) 
 Deputy Chief of Staff for Logistics (DCSLOG) 
 Deputy Chief of Staff for Operations and Plans (DCSOPS) 
 Deputy Chief of Staff for Personnel (DCSPER) 
 Deputy Chief of Staff for Intelligence (DCSINT) 
 Chief, Army Reserve 
 Chief, National Guard Bureau 
 Commanding General, Army Materiel Command (CG, AMC) 
 Commanding General, Training and Doctrine Command (CG, TRADOC) 
 Commanding General, Army Test and Evaluation Command (CG, ATEC) 
 Chief, Legislative Liaison 
 Military Deputy to the ASA (ALT) 
 Director, Program Analysis and Evaluation 
 Comptroller of the Army 
 Others, as needed (e.g., Chief of Engineers, Surgeon General, CG, Military 
Traffic Management Command, Chief of Public Affairs) 
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Integrated Concept Team (ICT) Members 

 
 TRADOC - Deputy Chief of Staff for Combat Developments (DCSCD) – 

Appoints ICT and provides staff oversight 
 Commanders, commandants, and directors of combat developments activities 

(CBTDEV) – leads the ICT 
 TRADOC Deputy Chief of Staff for Doctrine (DCSDOC) 
 TRADOC Deputy Chief of Staff for Training (DCST) 
 TRADOC, Deputy Chief of Staff for Intelligence (DCSINT)/Senior Intelligence 

Officer (SIO) for other major Army commands (MACOMs) 
 TRADOC Deputy Chief of Staff for Base Operating Systems (DCSBOS) 
 Director, TRADOC Analysis Center (TRAC) 
 TRADOC System Manager (TSM) 
 TRADOC Program Integration Officer (TPIO) 
 Directors of Battlefield Laboratories (Battle Labs) 
 Commanders, commandants, and directors of training developments activities 

(TNGDEV) 
 Commanders, commandants, and directors of doctrine developments activities 

(DOCDEV) 
 Branch Proponency Officers 
 Proponent (center/school) Threat Support Officer (TSO) 
 Commanders of materiel development activities, Program Managers, Project 

Managers, and Program Executive Officers (MATDEV) 
 Commander, U.S. Army Materiel Command (AMC) – provides S&T members 

and Provides MATDEV representation to ICTs through major subordinate 
command (MSC) and PM offices 

 Commander, U.S. Army Test and Evaluation Command (ATEC) 
 Assistant Secretary of the Army for Acquisition, Logistics and Technology (ASA 

(ALT))/Army Acquisition Executive (AAE) - Provides S&T members to ICTs 
Participates in ICT as appropriate 

o HQDA Deputy Chief of Staff for Intelligence (DCSINT) 
o HQDA Deputy Chief of Staff for Operations and Plans (DCSOPS) 
o HQDA Deputy Chief of Staff for Personnel (DCSPER) 
o HQDA Deputy Chief of Staff for Logistics (DCSLOG) 
o HQDA Director of Information Systems for Command, Control, 

Communications, and Computers (DISC4) 
o HQDA Assistant Chief of Staff for Installation Management (ACSIM) 
o HQDA Office of the Chief, Army Reserve (OCAR) 
o Army Surgeon General/CG, Medical Command (MEDCOM) 
o CG, Army Space and Missile Defense Command (SMDC) 
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Major Automated Information System Review Council (MAISRC)
 
Membership  

 Director, Information Systems for Command, Control, Communications, and 
Computers (DISC4) 

 Deputy Under Secretary of the Army (Operations Research) 
 Deputy Under Secretary of the Army (International Affairs) 
 Assistant Secretary of the Army (Financial Management & Comptroller) 
 Assistant Secretary of the Army (Installations and Environment) 
 Assistant Secretary of the Army (Manpower and Reserve Affairs) 
 Commanding General, Army Materiel Command 
 Commanding General, Training and Doctrine Command 
 General Counsel 
 Deputy Chief of Staff for Logistics 
 Deputy Chief of Staff for Operations and Plans 
 Deputy Chief of Staff for Personnel 
 Deputy Chief of Staff for Intelligence 
 Chief, Army Reserve 
 Chief, National Guard Bureau 
 Chief, Legislative Liaison 
 Military Deputy to the ASA (ALT) 
 Director, Program Analysis and Evaluation 
 CG, OPTEC 
 Army Inspector General (non-voting observer) 
 Other attendees. The MDA will make the final decision as to attendance at the 

ASARC or Army MAISRC. The Assistant Chief of staff for Installation 
Management; Chief of Engineers; The Surgeon General; the CG, MTMC; the CG, 
U.S. Army Space and Strategic Defense Command; the Commander, Safety 
Center; and the Chief of Public Affairs and other organizations will be invited to 
attend if a significant issue is identified within their area of responsibility. 

 
 

In-Process Review (IPR) Membership 
 
Members will include designated representatives of the following: 

 Functional Support Organization or Staff 
 CBTDEV 
 Logistician 
 Trainer, if different from the CBTDEV 
 Independent Evaluators 
 Others, as determined by the IPR Chair 
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Acronyms  
 

A&TWF Acquisition and Technology Workforce 
AAC Army Acquisition Corps 
AACPB Army Acquisition Career Program Board 
AAE Army Acquisition Executive 
AAW Army Acquisition Workforce 
ACAT Acquisition Category  
ACF Acquisition Career Field 
AEA Army Enterprise Architecture 
AIS Automated Information Systems 
AMAISRC Army Major Automated Information System Review Council 
AMC Army Materiel Command 
AoA Analysis of Alternatives 
AOC Area of Concentration 
APESO Army Product Engineering Services Office 
AR Army Reserve 
ARNG Army National Guard 
ASA (ALT) Assistant Secretary of the Army for Acquisition, Logistics and 

Technology  
ASARC Army Systems Acquisition Review Committee 
ASC Acquisition Support Center 
ATEC U.S. Army Test and Evaluation Command 
BG Brigadier General 
BOIP Basis of Issue Plan 
C4 Command, Control, Communications, and Computers 
CAP Critical Acquisition Position 
CAPL Civilian Acquisition Position List 
CBTDEV Combat Developer 
CDD Capabilities Development Document 
CE Corps Eligible 
CIE Clothing and Individual Equipment 
CIO Chief Information Officer 
CJCS Chairman of the Joint Chiefs of Staff 
CM Configuration Management 
COIC Critical Operational Issues and Criteria 
COL Colonel 
COTS Commercial Off the Shelf 
CPD Capabilities Production Document 
CPT Captain 
CRD Capstone Requirement Document 
CS Contractor Support 
CSA Chief of Staff, Army 
CTC Combat Training Center 
DA Department of the Army 
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DAB Defense Acquisition Board 
DAC Department of the Army Civilian 
DACM Director of Acquisition Career Management 
DAE Defense Acquisition Executive 
DAWIA Defense Acquisition Workforce Improvement Act 
DFAR Defense Federal Acquisition Regulation 
DoD Department of Defense 
DOT&E Director, Operational Test & Evaluation 
DPM Deputy Program Managers 
DT Developmental Test 
DT&E Developmental Test and Evaluation 
DTLOMS Doctrine, Training, Leader Development, Organizations, Materiel and 

Soldier 
FAR Federal Acquisition Regulation 
HQDA Headquarters Department of the Army  
HTI Horizontal Technology Integration 
ICD Initial Capabilities Document 
ICT Integrated Concept Team 
IPR In-Process Review 
IPT Integrated Product Team 
IT Information Technology 
JCS Joint Chiefs of Staff 
JROC Joint Requirements Oversight Council 
LTC Lieutenant Colonel 
MAISRC Major Automation Information Systems Review Council 
MAJ Major 
MANPRINT Manpower and Personnel Integration 
MAPL Military Acquisition Position List 
MATDEV Materiel Developer 
MCCR Mission Critical Computer Resources 
MDA Milestone Decision Authority 
MDAP Major Defense Acquisition Program 
MDR Milestone Decision Review 
MG Major General 
MTMC Military Transportation and Management Command 
MTMC-TEA Military Transportation and Management Command – Transportation 

Evaluation Agency 
NET New Equipment Training 
OIPT Overarching Integrated Product Team 
ORD Operational Requirements Document 
OSD Office of the Secretary of Defense 
OT Operational Test 
OT&E Operational Test and Evaluation 
PEO Program Executive Officer 
PERSCOM U.S. Total Army Personnel Command 
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PM Program / Project / Product Manager 
PPBES Planning, Programming, Budgeting and Execution System 
QA Quality Assurance 
QQPRI Qualitative and Quantitative Personnel Requirements Information 
RDTE Research, Development, Test and Evaluation 
SA Secretary of the Army 
STRAP System Training Plans 
T&E Test and Evaluation 
TADSS Training Aids, Devices, Simulators and Simulations 
TEMP Test and Evaluation Master Plan 
TNGDEV Training Developer 
TRADOC Training and Doctrine Command 
TSARC Test, Schedule, and Review Committee 
UCMJ Uniform Code of Military Justice 
USAMRMC U.S. Army Medical Research and Materiel Command 
USD (AT&L) Under Secretary of Defense for Acquisition, Technology and Logistics 
VCJCS Vice Chairman of the Joint Chiefs of Staff 
VCSA Vice Chief of Staff of the Army 
WIPT Working-Level IPT 
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Glossary of terms  
 

Acquisition Category IAM 
(ACAT IAM) 

A major automated information system (MAIS) acquisition
program for which the MDA is the Chief Information
Officer (CIO) of the Department of Defense (DOD), the
ASD (C3I). CJCSI 3170.01B 

Acquisition Category IC 
(ACAT IC) 

ACAT IC programs, delegated to the Army, are Major
Defense Acquisition Programs (MDAP) for which the MDA
has been designated as the AAE. These programs receive an
Army Systems Acquisition Review Council (ASARC)
review and require a decision by the AAE at each milestone
review. AR 70-1 

Acquisition Category ID 
(ACAT ID) 

A major defense acquisition program (MDAP) for which the
MDA is USD (AT&L). The "D" refers to the Defense
Acquisition Board (DAB), which advises the USD (AT&L)
at major decision points. CJCSI 3170.01B 

Acquisition Category II 
(ACAT II) 

ACAT II programs are acquisition programs that do not
meet the criteria for an ACAT I program, but do meet the
criteria for a major system. These programs are managed by
a PM who reports to a PEO or a materiel command as
designated by the AAE. These programs receive an Army
Systems Acquisition Review Council (ASARC) review and
require a decision by the AAE at each milestone review. AR
70-1 

Analysis of Alternatives 
(AoA) 

The evaluation of the operational effectiveness and
estimated costs of alternative material systems to meet a
mission need. The analysis assesses the advantages and
disadvantages of alternatives being considered to satisfy
requirements, to include the sensitivity of each alternative to
possible changes in key assumptions or variables. The AoA
assists decision makers in selecting the most cost-effective
material alternative to satisfy a mission need. CJCSI
3170.01B 

Army Acquisition Career 
Program Board (AACPB) 

The Army Acquisition Career Program Board advises the
AAE on managing the accession, training, education,
retention and career development of military and civilian
personnel in the acquisition workforce, on the selection of
individuals for the Acquisition Corps, on the rotational
review of occupants of Critical Acquisition Positions (CAP)
after five years assigned to a position, and on the need to
waive requirements permitted by law or regulation. The
Board is chartered by the Secretary of the Army, pursuant to
the authority of Sections 1202 and 1706 of the Defense
Acquisition Workforce Improvement Act (Title XII of the
National Defense Authorization Act for Fiscal Year 1991).
AR 70-1 
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Army Enterprise Architecture 
(AEA) 

An integrated plan of action for accomplishing Army-wide
information technology and investment strategies to
accomplish the Joint Vision and the Army Vision 2010.  It
documents the total AEA and specifies the information
systems programs and resource requirements necessary to
support stated sessions and objectives. AR 5-11 
The Vision - seamless information architecture from the
sustaining base to the foxhole. A single, unified vision for
the C4I community that addresses: 
 
 Information needs 
 Requirements to organize, train, and equip 
 Requirements as a component of a joint and combined

force 
 Requirements to sustain the force. 
 The Army Enterprise Strategy is the single, unified

vision for the ARMY C4I community and is presented in
"The Army Enterprise Vision" document. 
 The Army Enterprise Architecture (AEA) is described

by three related architectures:  
 Operational Architecture (OA) - is the total aggregation

of missions, functions, tasks, information requirements, and
business rules.  
Technical Architecture (TA) - is the "building code" upon
which systems are based.  
Systems Architecture (SA) - is the physical implementation
of the OA based on the TA, and also the layout and
relationship of systems and communications.  
Army Enterprise Architecture (AEA): The Army Enterprise
Architecture fulfills the 1996 Clinger-Cohen Act
requirement to develop an enterprise-wide information
technology (IT) architecture. The AEA is an Army-wide IT
architecture that describes the relationships among key
Army institutional processes and IT to ensure the alignment
of information systems acquisition and related processes
with validated warfighting operational and support
requirements. It also ensures adequate Army, joint, and
combined interoperability; redundancy and security of
information systems; and the application and maintenance of
a set of standards (including technical standards) by which
the Army evaluates and acquires new systems.  
The AEA is both a tool and a set of products. The AEA is a
tool to describe the Army’s IT requirements and capabilities.
As a tool the AEA directs the development, management,
and use of architecture and supporting architecture products
through such means as the AEA Guidance Document
(AEAGD). In addition, the AEA includes a recapitulation of
applicable architecture policy and a set of architecture
development and management tools. 
As a set of products, the AEA is the validated description of
the Army’s IT requirements, existing capabilities, projected
needs, and prescribed IT standards based on a consistent
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Army Systems Acquisition 
Review Council (ASARC) 

The ASARC is the Army's senior-level review body for
ACAT I and II Programs. The ASARC will be convened at
formal milestones to determine a program or system's
readiness to enter the next phase in the materiel acquisition
cycle, and make recommendations to the AAE on those
programs for which the AAE is the MDA. An ASARC may
also be convened at any time to review the status of a
program. ACAT ID Programs are subsequently reviewed by
the DAB. The ASARC is co-chaired by the AAE and
VCSA. AR 70-1 

Basis of Issue Plan (BOIP) Document that establishes the distribution of new equipment
and associated support items of equipment and personnel, as
well as the reciprocal displacement of equipment and
personnel. Prepared by the combat developer and approved
by the Deputy Chief of Staff for Plans and Operations
(DCSOPS). 

Capabilities Production 
Document (CPD) 

A formatted statement containing performance and related
operational parameters for the proposed concept or system.
Prepared by the user or user's representative at Milestone C. 

Capabilities Development 
Document (CDD) 

A formatted statement containing performance and related
operational parameters for the proposed concept or system.
Prepared by the user or user's representative at Milestone B. 

Capstone Requirements 
Document (CRD) 

A document that contains capabilities-based requirements
that facilitates developing an individual ORD by providing a
common framework and operational concept to guide their
development. It is an oversight tool for overarching
requirements for a system-of-systems or family-of-systems.
CJCSI 3170.01A 

Clothing and Individual 
Equipment (CIE) 

A collective term that includes personal clothing, optional
clothing, organizational clothing, and individual equipment
that is not an integral part of the design and operation of
major equipment. 

Combat developer (CBTDEV) Command or agency that formulates and documents
operational concepts, doctrine, organizations, and or
materiel requirements (ICD, CDD and CPD) for assigned
mission areas and functions. Serves as the user
representative during acquisitions for their approved
materiel requirements as well as doctrine and organization
developments. AR 71-9  
 TRADOC is the Army’s largest combat developer. 
 Medical Command (MEDCOM), Space and Missile

Defense Command (SMDC), and Intelligence and
Security Command (INSCOM) are other combat
developers. 
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Combat development The process of analyzing, determining, and prioritizing
Army requirements for, doctrine, training, leader
development, organizations, soldier development, and
equipment and executing or (in the case of doctrine, training
and materiel, initiating) solutions, within the context of the
force development process. 

Commercial Off-The-Shelf 
(COTS) 

Commercial items that require no unique government
modifications or maintenance over the life cycle of the
product to meet the needs of the procuring agency. 

Configuration management 
(CM) 

Is the process of managing the technical configuration of
items being developed whose requirements are specified and
tracked. Configuration items are designated in the work
breakdown structure, which may need to be extended
beyond the third level to clearly define all elements subject
to configuration management. Configuration management
involves defining the baseline configuration for the
configuration items, controlling the changes to that baseline,
and accounting for all approved changes. In establishing the
requirement for configuration management on a program,
the program manager needs to designate which contract
deliverables are subject to configuration management
controls. A contract deliverable designated for configuration
management is called a Configuration Item. For software,
this item is called a Computer Software Configuration Item
(CSCI).  
A management process for establishing and maintaining
consistency of a product’s performance, functional, and
physical attributes with its requirements, design and
operational information throughout its life. As applied to
digital documents, it is the application of configuration
management principles to digital documents, their
representations, and data files; and the correlation of digital
documents to each other and to the products to which they
apply. (MIL-STD-2549- obsolete publication) 

Contractor Support (CS) Labor, materials, and depreciable assets used in providing all
or part of the logistics support to a defense system,
subsystem, or related support equipment. DoD 5000.4-M 

Critical Acquisition Position 
(CAP) 

Critical Acquisition Positions (CAPs) are senior-level
acquisition positions at the grade of GS-14/equivalent DOD
Civilian Acquisition Workforce Personnel Demonstration
Project broad band and LTC and above.  These positions
may only be filled by a member of the AAC. 
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Critical operational issues and 
criteria (COIC) 

Those decision-maker key operational concerns with bottom
line standards of performance which, if satisfied, signify the
system is operationally ready to proceed during the
production review decision. 

Defense Acquisition Board 
(DAB) 

The DAB shall advise the Under Secretary of Defense
(Acquisition, Technology, and Logistics) on critical
acquisition decisions. The Under Secretary of Defense
(Acquisition, Technology, and Logistics) shall chair the
DAB, and the Vice Chairman of the Joint Chiefs of Staff
shall serve as vice-chair. DAB membership shall comprise
the following executives: Under Secretary of Defense
(Comptroller); Under Secretary of Defense (Policy); Under
Secretary of Defense (Personnel & Readiness); Assistant
Secretary of Defense (Command, Control, Communications,
and Intelligence)/Department of Defense Chief Information
Officer; Director, Operational Test and Evaluation; and the
Secretaries of the Army, Navy, and the Air Force. The
reviews shall focus on key principles to include
interoperability, time-phased requirements related to an
evolutionary approach, and demonstrated technical maturity.
DoD 5000.2-R 

Defense Acquisition Workforce 
Improvement Act (DAWIA) 

In 1990 Congress passed the Defense Acquisition
Workforce Improvement Act (DAWIA) which established
education, training and experience requirements for entry
and advancement in the acquisition career field within the
Department of Defense (DOD). In 1996, Congress amended
the OFPP Act to establish comparable education, training,
and experience requirements for civilian agencies. OFPP
Policy Letter 97-1. 

Deputy Program Manager The person who has authority to act on behalf of the
program manager in the absence of the program manager. 

Development The process of working out and extending the theoretical,
practical, and useful applications of a basic design, idea, or
scientific discovery. Design, building, modification, or
improvement of the prototype of a vehicle, engine,
instrument, or the like as determined by the basic idea or
concept. Development includes all efforts directed toward
programs being engineered for Service [Army] use but
which have not yet been approved for procurement or
operation, and all efforts directed toward development
engineering and system testing, support programs, vehicles,
and weapons that have been approved for production and
service deployment. Further, development includes
formulating and refining techniques and procedures that
improve Army capabilities in non-materiel areas. DSMC
Dictionary 
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Development Test (DT) Any engineering-type test used to verify status of technical
progress, verify that design risks are minimized, substantiate
achievement of contract technical performance, and certify
readiness for IOT [initial operational test]. Developmental
tests generally require instrumentation and measurements
and are accomplished by engineers, technicians, or soldier
operator-maintainer test personnel. AR 73-1, Test and
Evaluation Policy. 
 
Developmental test and evaluation (DT&E) programs shall: 
1. Identify potential operational and technological
capabilities and limitations of the alternative concepts and
design options being pursued; 
2. Support the identification of cost-performance trade-offs
by providing analyses of the capabilities and limitations of
alternatives; 
3. Support the identification and description of design
technical risks; 
4. Assess progress toward meeting Critical Operational
Issues, mitigation of acquisition technical risk, achievement
of manufacturing process requirements and system maturity; 
5. Assess validity of assumptions and conclusions from the
analysis of alternatives;  
6. Provide data and analysis in support of the decision to
certify the system ready for operational test and evaluation;
and, 
7. In the case of automated information systems, support an
information systems security certification prior to processing
classified or sensitive data and ensure a standards
conformance certification. DoD 5000.2-R 

Doctrine, training, leader 
development, organization, 
materiel, and soldiers 
(DTLOMS) 

Requirements determination occurs in the order of doctrine,
training, leader development, organization, soldiers and
materiel (D-T-L-O-S-M), based on expense and timeliness
to field a capability. TRADOC PAM 71-9 identifies the
procedures needed to develop requirements documents
across the DTLOMS domains and leads to specific
documentation that outlines the procedures for warfighting
requirements determination in those domains. 

Horizontal technology 
integration (HTI) 

Provides for the application of common technology across
multiple systems or items to improve the warfighting
capability of the force. It is a modernization requirements
and acquisition process in which technology is
simultaneously integrated into different weapon systems. DA
PAM 70-3 
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Information Technology (IT) The term "information technology", with respect to an
executive agency means any equipment or interconnected
system or subsystem of equipment, that is used in the
automatic acquisition, storage, manipulation, management,
movement, control, display, switching, interchange,
transmission, or reception of data or information by the
executive agency. For purposes of the preceding sentence,
equipment is used by an executive agency if the equipment
is used by the executive agency directly or is used by a
contractor under a contract with the executive agency which
(i) requires the use of such equipment, or 
(ii) requires the use, to a significant extent, of such
equipment in the performance of a service or the furnishing
of a product. 
(B) The term "information technology" includes computers,
ancillary equipment, software, firmware and similar
procedures, services (including support services), and related
resources. 
(C) Notwithstanding subparagraphs (A) and (B), the term
"information technology" does not include any equipment
that is acquired by a Federal contractor incidental to a
Federal contract. Title 40, 40 CFR, Chpt 25, Sec 1401 

Initial Capabilities Document 
(ICD) 

A formatted non-system-specific statement containing
operational capability needs and written in broad operational
terms. It describes required operational capabilities and
constraints to be studied during the Concept Exploration and
Definition Phase [now named Concept and Technology
Development Phase].  

Integrated Concept Team 
(ICT) 

An integrated team made up of people from multiple
disciplines formed for the purposes of developing
operational concepts, developing materiel requirements
documents, developing other DTLOMS requirements
documents, when desired, and resolving other requirements
determination issues. AR 70-1 
The ICT produces the ICD, CDD and CPD. ICTs are formed
to accomplish the following: 
(1) Develop capstone and subordinate TRADOC Pam 525-
series concepts and associated future operational capabilities
(FOCs). 
(2) Develop new and validate current FOCs published in
TRADOC Pam 525-66. 
(3) Determine and document warfighting mission needs
analysis across all DTLOMS domains. TRADOC PAM 71-9
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Integrated Product Team 
(IPT) 

A working level team of representatives from all appropriate
functional disciplines working together to build successful
and balanced programs, identify and resolve issues, provide
recommendations to facilitate sound and timely decisions.
AR 70-1 

Joint Requirements Oversight 
Council (JROC) 

The JROC has the following responsibilities: 
(1) Assist the Chairman in coordinating, among combatant
commands, Service force providers, and other DOD
components, the identification and assessment of joint
requirements and priorities for current and future military
capabilities, forces, programs, and resources, consistent with
the National Military Strategy (NMS) and the total resource
levels projected by the Secretary of Defense in the DPG and
fiscal guidance. 
(2) Assist the Chairman in providing up-front guidance,
oversight, and validation on complex requirements
integration. 
(3) Assist the Chairman in developing and/or validating
operational and mission area integrated architectures and
operational concepts required by the NMS and to facilitate
the realization of JV 2020 warfighting capabilities. 
(4) Assist the Vice Chairman of the Joint Chiefs of Staff in
his role as the Vice Chairman of the Defense Acquisition
Board (DAB) by reviewing and approving military need and
joint interoperability requirements for potential ACAT I
programs, JROC Special Interest programs, and Major
Acquisition Information Systems (MAIS) as may be directed
by the Secretary of Defense or Chairman of the Joint Chiefs
of Staff; and by considering cost, schedule, and performance
and nonmaterial alternatives for acquisition programs
identified to meet military needs (i.e., alternatives involving
changes in doctrine, tactics, training, or organization).
CJCSI 5123.01A 

Major Army commands 
(MACOM) (Specialized) 

Specialized major army commands in the continental United
States. Their roles, missions, and functions focus on
command, control, communications, and intelligence but
also include significant responsibilities as Combat
Developers and Trainers, and Materiel Developers and
Sustainers. These Major Army Commands are not major
elements of U.S. Unified Commands but may have various
size subordinate units, detachments, and activities
distributed throughout the Army and the U.S. Unified
Commands not only in the Continental United States
(CONUS) but also worldwide. 
 
Combatant warfighting units - Unified Commands and
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Army Components. Currently, nine United States Unified
Combatant Commands exist. Their missions are assigned by
the Secretary of Defense with the advice and counsel of the
Chairman of the Joint Chiefs of Staff. 
a. Most Unified Commands consist of Army, Navy, Air
Force, and Marine Corps components. 
b. Each of the following major commands is assigned as the
Army component of its respective Unified Command. These
are: U.S. Army Europe and 7th U.S. Army, U.S. Army
South, U.S. Army Pacific and 8th U.S. Army, U.S. Army
Special Operations Command, and U.S. Army Military
Traffic Management Command. The 3rd U.S. Army is an
element of Forces Command as well as being the Army
component of the U.S. Central Command. The U.S. Army
Space Command is an element of the U.S. Army Space and
Strategic Defense Command as well as being the Army
component of the U.S. Space Command. All these Army
units are trained and equipped for combatant warfighting
missions --- they may also be assigned operations other than
war during peace and periods of conflict. DA PAM 10-1 
 
All MACOM CDRs will -- 
a. Monitor RDTE projects and identify needs that affect the
MACOMs mission and responsibility. 
b. Support RDTE field activities, support testing, and
monitor RDA projects to include potential for
standardization and interoperability. 
c. Produce designated warfighting concepts, as appropriate
and forward to TRADOC for review and appropriate action.
d. Forward critical, time-sensitive ONSs to DCSOPS for
review/approval/action. Provide information copy of ONS to
TRADOC for review/appropriate action. 
e. Participate in warfighting experiments, as appropriate. 
f. Submit C4IOA and systems architecture (SA) to HQ,
TRADOC for integration into the Army-wide C4I OA. AR
70-1 

Major Automated Information 
System (MAIS) Program 

An automated information system acquisition program that
is estimated to require program costs in any single year in
excess of $32 million, total program costs in excess of $126
million, or total life cycle costs in excess of $378 million
(FY 2000 constant dollars). CJCSI 3170.01B 

Major Automated Information 
System Acquisition Review 
Council (MAISARC) 

High level body that recommends decisions on major
automated information systems to the Army Acquisition
Executive. Similar to the ASARC. 
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Major Defense Acquisition 
Program (MDAP) 

An acquisition program that is not a highly sensitive 
classified program (as determined by the Secretary of 
Defense) and that is: (1) designated by the Under Secretary 
of Defense (Acquisition, Technology, and Logistics) 
(USD(AT&L)) as an MDAP, or (2) estimated by the 
USD(AT&L) to require an eventual total expenditure for 
research, development, test and evaluation of more than 
$365 million in fiscal year (FY) 2000 constant dollars or, for
procurement, of more than $2.190 billion in FY 2000 
constant dollars. 
 

Materiel Developer 
(MATDEV) 

The RDA command, agency, or office assigned
responsibility for the system under development or being
acquired. The term may be used generically to refer to the
RDA community in the materiel acquisition process
(counterpart to the generic use of CBTDEV). AR 70-1 

Matrix support 
 

Defined as all categories of functional support provided to
the materiel developer (MATDEV) necessary to execute or
attain the acquisition objective, excluding the core office
(TDA) capability. AR 70-1 

Milestone Decision Authority 
(MDA) 

The individual designated in accordance with criteria
established by the Under Secretary of Defense for
Acquisition, Technology, and Logistics, or by the Assistant
Secretary of Defense for Command, Control,
Communications and Intelligence (CIO) for AIS programs,
to approve entry of an acquisition program into the next
phase of the acquisition process. DoDD 5000.1 

Milestone Decision Review 
(MDR) 

MDRs are formal decision briefings to the milestone
decision authority (MDA). These reviews provide the
gateway for program progress through the acquisition
phases.  

Mission Critical Computer 
Resources (MCCR) 

Elements of computer hardware, software, or services whose
function, operation or use involves intelligence activities,
cryptological activities related to national security,
command and control of military forces, and/or equipment
which is an integral part of a weapon or weapon system. 

New equipment training (NET) The identification of personnel, training, and training aids
and devices and the transfer of knowledge gained during
development from the materiel developer/provider to the
trainer, user, and supporter. 

Operational Requirements 
Document (ORD) 

A formatted statement containing performance and related
operational parameters for the proposed concept or system.
Prepared by the user or user's representative at each
milestone beginning with Milestone B. CJCSI 3170.01B 
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Operational Test (OT) Operational test and evaluation (OT&E) programs shall be
structured to determine the operational effectiveness and
suitability of a system under realistic conditions (e.g.,
combat) and to determine if the minimum acceptable
operational performance requirements as specified in the
CDD have been satisfied. DoD 5000.2-R 

Overarching Integrated 
Product Team (OIPT) 

The OIPT is a team appointed by the MDA, commensurate
with the ACAT level, to provide assistance, oversight and
independent review for the MDA, as the program proceeds
through its acquisition cycle. AR 70-1 

Overarching Integrated 
Product Team (OIPT) Leader 

The person in the Office of the Secretary of Defense who
leads the Overarching Integrated Product Team and is
responsible for providing an assessment of each assigned
program. The OIPT Leader is not in the decision-making
line of authority for programs. DoDI 5000.2 

Program Executive Officer 
(PEO) 

The individual designated in accordance with criteria 
established by the appropriate Component Acquisition 
Executive to manage a group of acquisition projects and/or 
programs and appropriately certified under the 
provisions of the Defense Acquisition Workforce 
Improvement Act (DAWIA).  The PEO is dedicated to 
executive management of these projects and programs and 
has no other command responsibilities. 
 

Planning, Programming, 
Budgeting and Execution 
System (PPBES) 

The PPBES is the Army's primary resource management
system. A major decision-making process, the PPBES
interfaces with OSD and joint planning and links directly to
OSD programming and budgeting. It develops and maintains
the Army portion of the defense program and budget. It
supports Army planning, and it supports program
development and budget preparation at all levels of
command. It supports execution of the approved program
and budget by both headquarters and field organizations.
During execution, it provides feedback to the planning,
programming, and budgeting processes. AR 1-1, Planning,
Programming, Budgeting, and Execution System 

Program Manager A member of the Acquisition Corps responsible for
managing the cost, schedule and performance of a defense
acquisition program.  
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Research, Development, Test, 
and Evaluation (RDTE) 

Activities for the development of a new system that include
basic and applied research, advanced technology
development, demonstration and validation (DEM/VAL),
engineering development, developmental and operational
testing and the evaluation (OT&E) of test results. RDTE
includes activities to expand the performance of fielded
systems. Also, an appropriation category that includes funds
allocated to the future years defense program (FYDP) major
force program 6. DSMC Dictionary 

Significant Nonmajor Defense 
Acquisition Program 

A Department of Defense acquisition program that is not a
major defense acquisition program and that is estimated by
the Secretary of Defense to require an eventual total
expenditure for research, development, test, and evaluation
of more that $50,000,000 (based on fiscal year 1980
constant dollars) or an eventual total expenditure for
procurement of more than $250,000,000 (based on fiscal
year 1980 constant dollars). 

System training plan (STRAP) A detailed plan developed by the trainer to reflect all
training support required for weapon or equipment systems.
The plan describes the training required for both individual
and collective training and for each MOS associated with the
weapon or equipment system. 

Test and Evaluation Master 
Plan (TEMP) 

The Test and Evaluation Master Plan (TEMP) documents
the overall structure and objectives of the test and evaluation
program. It provides a framework within which to generate
detailed test and evaluation plans and it documents schedule
and resource implications associated with the test and
evaluation program. The TEMP identifies the necessary
developmental test and evaluation, operational test and
evaluation, and live fire test and evaluation activities. It
relates program schedule, test management strategy and
structure, and required resources to: (1) Critical operational
issues; (2) Critical technical parameters; (3) Objectives and
thresholds derived from the Capabilities Development
Document (CDD); (4) Evaluation criteria; and (5) Milestone
decision points. DoD 5000.2-R 
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Test Schedule and 
Review Committee 
(TSARC) 

The Test Schedule and Review Committee (TSARC) is a
General Officer Committee, chaired by the Commander,
OPTEC. It meets semiannually to provide recommended
priorities and resource support responsibilities for user
supported tests to the DA DCSOPS for approval and
implementation. The end products of the TSARC are the
FYTP, and test priority lists for the current and budget year.
b. Responsibilities. Resource support responsibilities are
provided in detail in outline test plans (OTP) submitted to
the TSARC by operational and developmental testers.  
(1) All direct costs for operational testing are delineated in
an OTP. It lists the necessary resources and the
administrative requirements to support an operational test
and evaluation, as well as associated suspense dates and test
milestones. 
(2) When included in the approved FYTP, an OTP becomes
a formal resource tasking document for test execution and
resource allocation within program and budget constraints. 
(3) OTPs are prepared by the operational tester as
designated by HQDA DCSOPS (or materiel developer for
DT when non-organic or user troops are required) and
maintained by Headquarters, OPTEC, for the TSARC
process. OPTEC is the operational tester for most Army
Acquisition Category and DOT&E oversight program tests.
However, USAISC, USAHSC, USAINSCOM, and others
are designated as the operational tester for specific
programs. 
(4) Preparation of the OTP begins following approval of the
requirements document and a request from the Project
Manager/Program Executive Officer to OPTEC for
evaluator and tester members for the T&E IPT. OPTEC
establishes OTP milestones concurrent with the assignment
of testers and evaluators. Final TSARC approval of the OTP
should take place no later than 24 months before test
execution and in no case less than one year prior to
execution. These milestones are critical to align testing and
unit training objectives and minimize adverse effects of
testing on user test unit and personnel readiness. 
(5) Test requirements that do not allow the one-year
notification can be approved only on an exception basis by
submitting a proposed OTP to the Chairman of the TSARC
(OPTEC Commander) for "Out-of-Cycle" coordination by
the TSARC members and subsequent approval by DA
DCSOPS. Such a submission can only be submitted by a
memo of transmittal, signed by a General Officer TSARC
member. 
(6) No OTP will be approved without an Army approved
TEMP. 
c. Test priorities. The TSARC establishes priorities among
the tests, resolves resource issues and conflicts, and presents
a prioritized package of OTPs to the DA DCSOPS for
approval. Once approved the compendium of OTPs are
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Training Aids Devices 
Simulators and Simulations 
(TADSS) 

TADSS are developed and acquired to support training at
the unit and Combat Training Centers (CTCs) and within the
institutional training base. TADDS are categorized as either
system or non-system. System TADSS are designed for use
with a system, family of systems or item of equipment,
including subassemblies and components. They may be
stand-alone, embedded, or appended. Non-system TADSS
are designed to support general military training and non-
system specific training requirements. 

Training Developer 
(TNGDEV) 

Command or agency that formulates, develops, and
documents or produces training concepts, strategies,
requirements (materiel and other), and programs for
assigned mission areas and functions. Serves as user (trainer
and trainee) representative during acquisitions of their
approved training materiel requirements (ICD, CDD and
CPD) and training program developments. AR 70-1 

Uniform Code of Military 
Justice (UCMJ) 

Military justice relates to legal systems within each nation
which govern order and discipline for members of their
armed forces. For example, U.S. armed forces members are
subject to the Uniform Code of Military Justice (UCMJ).
The following military justice-related topics are especially
complementary to the overall framework of human rights:
the rights and responsibilities of military personnel; the role
of the military commander in military justice; and effective
military justice systems and how they ensure accountability
for and deterrence from human rights abuses by military
personnel. DISAM 
Historical development - the object of the disciplinary code
is to ensure that the will of the commander is put into effect.
Military law therefore traces its origins to the prerogative
power of rulers. In Rome, just as a sector of civil law
developed from the imperium of the magistrates, so did
military law derive from the imperium of those same
magistrates in their capacity as commanders. Encyclopedia
Britannica  
UCMJ - Congressional Code of Military Criminal Law
applicable to all military members worldwide 
 
Link to the UCMJ: 
http://www.au.af.mil/au/awc/awcgate/ucmj.htm 
 

 


